	TIONACODIE			1. CONTRACT ID	CODE	PAGE OF PAGES
AMENDMENT OF SOLICITA	TION/MODIF	ICATION OF CONTRACT		J		1 5
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.		5.	PROJEC	CTNO.(Ifapplicable)
P00006	15-Jan-2008			DEH 00800-3		
6. ISSUED BY CODE	FA5613	7. ADMINISTERED BY (Ifother than item 6)		CODE	FA5	5613
700 CONTRACTING SQUADRON ATTN: LGCA AM OPELKREISEL, ROB, GEB. 164 D-67663 KAISERSLAUTERN GERMANY		700TH CONTRACTING SQUADRON AM OPELKREISEL, ROB, GEB 164 D-67663 KAISERSLAUTERN				
8. NAME AND ADDRESS OF CONTRACTOR (THEISINGER & PROBST	No., Street, County, S	State and Zip Code)		9A. AMENDMEN	T OF S	SOLICITATION NO.
BAUUNTERNEHMUNG GMBH STEINIG BUEHL 4 D-66955 PIRMASENS GERMANY				9B. DATED (SEE		
GLINIMINI		_	Х	10A. MOD. OF CO FA5613-04-D-301	11	
CODE D4095	FACILITY COD	DE	Х	10B. DATED (SE 30-Jun-2004	E ITEN	M 13)
11.	THIS ITEM ONLY A	PPLIES TO AMENDMENTS OF SOLIC	IT A	ATIONS		
The above numbered solicitation is amended as set forth	in Item 14. The hour and	date specified for receipt of Offer		is extended,	is not ex	stended.
Offer must acknowledge receipt of this amendment prior (a) By completing Items 8 and 15, and returning or (c) By separate letter or telegram which includes a re: RECEIVED ATTHE PLACE DESIGNATED FOR TH REJECTION OF YOUR OFFER. If by virtue of this am provided each telegram or letter makes reference to the s	copies of the amendmen erence to the solicitation a E RECEIPT OF OFFERS I endment you desire to chan	at; (b) By acknowledging receipt of this amendmen and amendment numbers. FAILURE OF YOUR A PRIOR TO THE HOUR AND DATE SPECIFIED nge an offer already submitted, such change may be	nt on CKN MA e mac	each copy of the offer s NOWLEDGMENT TO I Y RESULT IN de by telegramor letter,	BE	l;
12. ACCOUNTING AND APPROPRIATION DA	TA (If required)					
		O MODIFICATIONS OF CONTRACTS T/ORDER NO. AS DESCRIBED IN ITE				
A. THIS CHANGE ORDER IS ISSUED PURSU CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify a	uthority) THE CHANGES SET FORTH I	IN I	TEM 14 ARE MAI	DE IN T	ГНЕ
B. THE ABOVE NUMBERED CONTRACT/O office, appropriation date, etc.) SET FORT					changes	in paying
χ C. THIS SUPPLEMENT AL AGREEMENT IS FAR 52.217-9, "Option to Extend the Term of		RSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and a	nuthority)					
E. IMPORTANT: Contractor is not,	x is required to sig	n this document and return1	cop	oies to the issuing or	ffice.	
14. DESCRIPTION OF AMENDMENT/MODIFIC where feasible.) Modification Control Number: kellerj08364 Exercise 3rd option Except as provided herein, all terms and conditions of the do 15A. NAME AND TITLE OF SIGNER (Type or	cument referenced in Items		ı ged a	and in full force and effe	ct.	
13A. NAME AND TITLE OF SIGNER (Type or	print)	16A. NAME AND TITLE OF COM ANDREAS LABUNIAK / CONTRACTING OFF				•
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNEI		RICA			6C. DATE SIGNED
		BY				
(Signature of person authorized to sign)		(Signature of Contracting Off	ficer	·)	_	31-Jan-2008

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The purpose of this modification is to exercise the third option period to extend the term of the contract.

- A. Pursuant to Section I, Contract Clause 52.217-9, entitled "Option to Extend the Term of the Contract (MAR 2000)" the government hereby exercises its option to extend the term of the contract for the period 01 Feb 08 to 31 Jan 09 subject to availability of funds.
- B. The prices set forth in Section B, Third option Year, are applicable to this option period. The applicable contract line items for this period are 0001AA thru 0003AC.
- C. The total estimated not to exceed amount has increased from \$9,000**,000.00 to \$12,000,000.00.

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$3,000,000.00 from \$9,000,000.00 (EST) to \$12,000,000.00 (EST).

The 'issued by' organization has changed from

700TH CONTRACTING SQUADRON

AM OPELKREISEL,

ROB, GEB 164

D-67663 KAISERSLAUTERN

to

700 CONTRACTING SQUADRON

ATTN: LGCA

AM OPELKREISEL, ROB, GEB. 164

D-67663 KAISERSLAUTERN

GERMANY

The 'administered by' organization has changed from

700TH CONTRACTING SQUADRON

AM OPELKREISEL,

ROB, GEB 164

D-67663 KAISERSLAUTERN

to

700 CONTRACTING SQUADRON

ATTN: LGCA

AM OPELKREISEL, ROB, GEB. 164

D-67663 KAISERSLAUTERN

GERMANY

SECTION B - SUPPLIES OR SERVICES AND PRICES

UIC

CLIN 3001

The option status has changed from Option to Option Exercised.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-FEB-2005 TO 31-JAN-2006	N/A	US ARMY GARRISON, KAISERSLAUTER DIRECTORATE OF PUBLIC WORKS (DPW) BLDG 3104, DAENNER KASERNE D-67663 KAISERSLAUTERN GERMANY 483-8486 FOB: Destination	NW81WPT

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 01-FEB-2005 TO 31-JAN-2006	N/A	US ARMY GARRISON, KAISERSLAUTERD DIRECTORATE OF PUBLIC WORKS (DPW) DAENNER KASERNE, BLDG 3104 D-67663 KAISERSLAUTERN GERMANY 483-8486 FOB: Destination	NW81WPT

The following Delivery Schedule item for CLIN 1001 has been changed from:

QUANTITY

DELIVERY DATE

	DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
	POP 01-FEB-2006 TO 31-JAN-2007	N/A	US ARMY GARRISON, KAISERSLAUTERI DIRECTORATE OF PUBLIC WORKS (DPW) BLDG 3104, DAENNER KASERNE D-67663 KAISERSLAUTERN GERMANY 483-8486 FOB: Destination	NW81WPT
To:				

SHIP TO ADDRESS

POP 01-FEB-2006 TO

31-JAN-2007

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

DAENNER KASERNE, BLDG 3104 D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

The following Delivery Schedule item for CLIN 2001 has been changed from:

N/A

N/A

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2007 TO

31-JAN-2008

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

BLDG 3104, DAENNER KASERNE D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2007 TO

31-JAN-2008

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

DAENNER KASERNE, BLDG 3104

D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

The following Delivery Schedule item for CLIN 3001 has been changed from:

N/A

N/A

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2008 TO

31-JAN-2009

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

BLDG 3104, DAENNER KASERNE D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2008 TO 31-JAN-2009

N/A

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

DAENNER KASERNE, BLDG 3104 D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

The following Delivery Schedule item for CLIN 4001 has been changed from:

N/A

N/A

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2009 TO

31-JAN-2010

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

BLDG 3104, DAENNER KASERNE D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-FEB-2009 TO

31-JAN-2010

US ARMY GARRISON, KAISERSLAUTERNW81WPT

DIRECTORATE OF PUBLIC WORKS

(DPW)

DAENNER KASERNE, BLDG 3104

D-67663 KAISERSLAUTERN

GERMANY 483-8486

FOB: Destination

(End of Summary of Changes)